Proceedings of the Meeting with the Channel Partners for implementation of grid-cznnecmd
rooftop solar power plant at residential / institutional / social sectors in Manipur (3 Phase),
held on 27-7-2019 at 11.30 am, in the office of MANIREDA, 2" MR Gate, South Block, Imphal.

List of participants is given as under:

Sl. No. Name Designation
i, L. Manglem Singh Director, MANIREDA
2. Y. Kholchandra Singh Joint Director, MANIREDA
3. Babita Thangjam Senior Scientific Officer, MANIREDA
4, Agha Janab Khan Scientific Officer, MANIREDA
5. Jodhachandra Lourembam Deputy Manager, MSPDCL
6. Albert M/s Triveni Solar Enterprises
7. N. Romen Singh M/s Achoubi Enterprises
8. L. Muktamani Singh M/s Shyama Enterprises
9. A.K.Singh M/s Swastik Enterprises
10. | Gupta Yumnam M/s GY Enterprises
11. | T. Shyamsundar Singh M/s Lanchenbi Enterprises
12. | Prakash Singh M/s Better Power Services Pvt. Ltd.

First of all, Director, MANIREDA, welcomed all the members present in the Meeting and
informed the new benchmark cost fixed by MNRE vide order dated 16™ July 2019 that, for special
category states which includes NE states, the new benchmark cost is changed from Rs. 60,000/-
per kW to Rs. 59,000/- per kW for capacity range above 1 kW and upto 10 kW. All channel
partners are to complete installation of the 3" phase implementation of GCRTS and submit
project completion report by 30™ of November 2019 so that MANIREDA have enough time for
entry to the SPIN portal of MNRE for all the consumers.

2. Director, MANIREDA, further highlighted the programme of climate change action plans of
UNDP by supporting 20 % of the total project cost in respect of institutional / community
sectors in Manipur. He informed all channel partners to initiate field survey of the Institutions
and community centers where installation of GCRTS can be applicable at the rooftop of the
buildings which will also be helpful to the consumers, in respect of their beneficiaries’
contribution.

3. Each representative of the channel partners submitted their achievements so far completed
during 3™ phase implementation of GCRTS and is given as under:

Sl. No. Name of the firm Achievement in kWp
1. M/s Triveni Solar Enterprises 73
2 M/s Achoubi Enterprises 40
3. | M/s Shyama Enterprises 103
4. M/s Swastik Enterprises 56
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5. M/s GY Enterprises 28 N
6. M/s Lanchenbi Enterprises 210
i M/s Better Power Services Pvt. Ltd. 28

Total 538

4. Discussion was held on MNRE new benchmark cost issued vide order dated 16" July 2019 and
Director informed to all channel partners that for those consumers whose work orders already
placed and installation is in progress before 16™ July 2019 shall be considered for MNRE
benchmark rates of 2018-19. And the rest will be considered with the new benchmark cost for

2019-20.

Since the project timeframe for 3 MW capacity to MANIREDA ends on 20" Dec., 2019, all
channel partners are to submit project completion report latest by 30" of November 2019 in
order to complete all compilation work and SPIN entry to MNRE’s portal for all the consumers.

The meeting ended with thanks to the Chair.

No.62/03-11/2018/RT(Pvt.)/Firms/MANIREDA:
Copy to:

1. The Member Secretary, MANIREDA.
- For information

2. All Channel Partners of GCRTS(MANIREDA).

3. Guard file.

/

(L. Manglem Singh),
Director, MANIREDA.

Dated: 29/07/2019
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(L. Manglem Singh)
Director, MANIREDA
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